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STANDARD FORM NO. €4

s

50X1

Oﬂice Memomndum A UNITED STATES GOVERNMENT

70 ;: Chief of Icgistics DATE: 1¢ Decenber 1953
FROM : Chief, Resl Estete & Construction Division
SUBJECT: Weekly Activity Report

1., GCeneral:
a. Preparation of Agency Reguletions: (Contirved item)
A1l Real Estate & Construction regulations have been /
completed and forwerded to the loglstics >
Developrent Committee for forwarding to
0ffice. #Action complete.

50X1 be

50X1

ce PRentel Rates for| | {Contirued item) No change -
5 NOVQ

2+ Projects and studies in process:

as Constructior and Utilities:-
50X1 (1) Project, | Commws: (Contimued item)

(a) Sewer Systews Revisions:- Finel scoeptance / ‘
pending,

(2) FBIS, West Coast Buresu, Santa Rosa, Calif, :
(Continued item)

(s) Building construction contrsct: Letter
forwerded to contractor expressing extreme
dissatisfection with items causing deley of
completion date, Copy of sbove letter forwerded e
to bonding company involved for their information,

(b) Antenna and power lire contrect: Progress
continues - 97% complete,

(¢) Construction of perimeter fence: Progress
continues, 25% complete,

(3) Project| |Trainings- (Continued item) No
change - 1% Nov,

50X1

e s

i
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&
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{4) Project| = |Treiningi~ (Contirued item)

(=)

(k)

(c)

Finel psyment for AE Contrect: No irdication

from AE contractor as to acceptence or excentions to be
teken of auditors! report by them, AE has 30 days
from 4 Dec. to indicate exceptions. .

Appralsel of houses in order to establish
fair rentalsi~ No change 22 Oct,

Administrative Plan for Purchasing Houses:iwe
No change - 3 Dec, 1953,

(5) Project. ~_|WE Supply Base:= {Contimed i tem)
No change - 19 Nov,

(6)[ - (Continued item)

(e)

(b)

(c)

(d)

Water Supply Systems, ~ Weter tenk 50X1
erection 75% complete, _ '
Alteretions to electricel systems at| = | 50x1
_ Preparation of estimate of purchese
price for poles (telephone and power company)

anc power lines being prepareds This is a 50X1

ckange in plens for and will prehaps
require sdditions to the previousl funds
for electical revisions at 50X1

Bullding for Record Center at| | Genergl .
Services:~ No change - 3 Dec. 1953,

Commo ILaboratory:- Construction continuing -
96% complete, OC scheduled to move 1 Jan.

() | | (Contimmed item):~

(8)

(3-) /
(b) Commo Station:- No chenge - 3 Dece 1953,
Expansion of Support Base, | | FE 50X
Div,:= (Contirued item) Xo change, Division Rerre=
sentativels TDY extension aspproved and ceble being
forwarded to Fleld indicating reasons for S:Eé&.gn,

receipt of remort at Headauerters ! ‘

i,e.
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50X1 (9) ‘ ‘ addltionel items of work
coating $145,080.56:- (continued item)

(2) Bld opening delayed at request of mejority
of bidders, now scheduled for 15 Dec,

(10) FBIS Deperdent Houses, Okinewa:~ (Continued item)
No change 12 Nov,

(11) Extension to power plants and tranemitter spece 50X1

ox1 and provision of water supply system, Commo,
[+ {(Contirmed item) No change - 3 Dec. 1G53 -
Avaiting receipt of drswings and specifications,

50X1 (12)  Commo:~ (Contirued item) No
ckange 3 Dec, 1953,
50X1 (13) Instellation of cahble and insulation of prefabricated
building, Comrio ;= Contract has been de-
livered to contractor for execution,
S0x1 (14) Progect:L WH Div, (Continued item):- Division
(WH) representative is presently visiting site., He

is expected back Monday with report as to what
will be required, e =% sction

CONFIDENTIAL

50X1
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o on Yes Ik §

-l o

Real Estates-

(1)

(2)

(3)

(%)

(5)

(7)

(8)

Use of four atres of land at| " 50x1
(Commo):- (Continued item - 13 August) No change.,

50X1

-

Office space for H
(Continued item)

Contact Division reports that suite
availeble in
to inquire in

£ 3120 sg. fte
Field requested
apility of smaller suite.

Maintenance of Microwave Tovers:- (Continued)

(e) := (Continued item - 12 November)

No change.
(b) (Continued item - 5 Novenber) No change.
(c) (Continued item=- 5 November) No chenge.

Purchese of House atz- (Continued item)

Maritime Fecilities for SR Division:- (Continued item -
> November 1953) No change.
50X1

Terminstion of Lease in

‘ on a
smell l-room office:~ (Continued item)

Spece reported rented by Case Officer. No further
action to be taken by this Division.

Housing Facilities for Project NSCD-123:- (Continued
item - 12 November) No change.

Power lines, ~ (Continued item)

Have received word that e proposed plan meets with
approval \ - ——— |
Have cabled field to dispatch details of agreement so
thet approval maey be given.

a

CONFIDENTIAL
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CONFIDENTIAL

(9) Extension of Memorandum of Agreement for :L TSS:=
(Continued item - 3 December) No chenge. 50X1

(10) TWX Circuit Between Washington and | - (New item)
50X1

Commo request for TWX circuit between Weshington and
> discussed with A.T.T. who agreed to

meke facilitles available by 15 December 1953. ContractV
being prepared,

50X1 ‘

3. Other Items of Interesti-=- None.

L. Special Problems;--

STAT
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